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Project Schedule

June 23, 2022
Lake Crossing-Line #1 is located off Pearl Street (377 Business)

®*  No updates from the May-2022 Report

May-2020: Engineering / design and specifications <complete>

March 26, 2022: Issue RFP for material <complete>

March 31, 2022: McCord to award construction contractor <complete>

April 11, 2022: RFP bid opening for material <complete>

May 3, 2022 (Revised Date): Council Action for the award of the power line project Schedule being adjusted to
allow for City to conduct research

July 31, 2022: Complete the construction Schedule being adjusted to allow for City to conduct
research

June 23, 2022
Lake Crossing-Line #2 located in Brazos Harbor

®*  No updates from the May-2022 Report

May-2020: Engineering / design and specifications <complete>



HB4150 Progress Report

March 26, 2022: Issue RFP for material <complete>

March 31, 2022: McCord to award construction contractor <complete>

April 11, 2022: RFP bid opening for material <complete>

May 3, 2022 (Revised Date): Council Action for the award of the power line project Schedule being adjusted to
allow for City to conduct research

July 31, 2022: Complete the construction Schedule being adjusted to allow for City to conduct
research



